

Planning

Deadlines

- 2019-02-25 Choose a project proposal and send your choice via email to epsatisep@gmail.com
- 2019-03-06 Define the **Project Backlog** (what must be done and key deliverables - every member should preferably participate in every task), **Global Sprint Plan**, **Initial Sprint Plan** (which tasks should be included, who does what) and **Release Gantt Chart** of the project and insert them on the wiki (planning)
- 2019-03-11 Upload the “black box” **System Diagrams & Structural Drafts** to the wiki
- 2019-03-22 Upload the detailed **System Schematics & Structural Drawings** to the wiki and do the **cardboard scale model** of the structure
- 2019-03-27 Upload the **List of Materials (what & quantity)** to the wiki
- 2019-04-06 Upload the **Interim Report and Presentation** to the wiki. The report must contain the following chapters: Introduction, Project Management, State of the Art, Marketing Plan, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography. In particular, the Project Management chapter includes the updated project progress register, the sprint report for completed sprints (tasks that were included, statuses, assignees, allocations) and the updated release Gantt chart
- 2019-04-11 Interim Presentation, Discussion and Peer, Teacher and Supervisor Feedbacks
- 2019-04-23 Complete the **List of Materials (local providers & price, including VAT and transportation)** to the wiki
- 2019-05-30 Upload refined Interim Report (based on Teacher & Supervisor Feedbacks)
- 2019-06-03 Upload the results of the **Functional Tests** to the wiki
- 2019-06-14 Upload the **Final Report, Presentation, Video, Paper, Poster and Manual**
- 2019-06-19 Final Presentation, Individual Discussion and Assessment
- 2019-06-25:
 1. Update the wiki, report, paper with all correction suggestions;
 2. Hand into the EPS coordinator:
 1. a **CD with the corrected deliverables (source + PDF) together with all code and drawings produced;**
 2. a **printed copy of the corrected report and poster.**
- 2019-06-27:
 1. Hand in the **prototype and user manual;**
 2. Receive the **EPS@ISEP certificate;**
 3. Bring **typical food** from your country.

Global Sprint Plan

Sprint	Period of Time
1	2019-03-14 to 2019-03-20
2	2019-03-21 to 2019-03-27
3	2019-03-28 to 2019-04-03
4	2019-04-04 to 2019-04-10
5	2019-04-11, 2019-04-23 and 2019-04-24
6	2019-04-24 to 2019-04-30

Sprint	Period of Time
7	2019-05-02, 2019-05-03, 2019-05-13 to 2019-05-15
8	2019-05-16 to 2019-05-22
9	2019-05-23 to 2019-05-29
10	2019-05-30 to 2019-06-05
11	2019-06-06 to 2019-06-12
12	2019-06-13 to 2019-06-19
13	2019-06-21 to 2019-06-27

Gantt Chart

[Report, Project Management, Gantt Chart](#)

Sprint Outcomes

[Report, Project Management, Sprint Outcomes](#)

Sprint Evaluations

[Report, Project Management, Sprint Evaluations](#)

From:
<https://www.eps2019-wiki4.dee.isep.ipp.pt/> - **EPS@ISEP**

Permanent link:
<https://www.eps2019-wiki4.dee.isep.ipp.pt/doku.php?id=plan>

Last update: **2019/06/03 17:53**

